# DATA ANALYTICS PROJECT PLAN

## 6-Week Timeline

| PHASE & TASKS | WEEK 1 | WEEK 2 | WEEK 3 | WEEK 4 | WEEK 5 | WEEK 6 |
|---|---|---|---|---|---|---|
| 1 **Project Kick-off & Planning**<br>• Problem understanding<br>• Ask data-driven questions<br>• Requirements gathering | Week 1 | | | | | |
| 2 **Data Discovery & Inspection**<br>• Review dataset<br>• Inspect fields and data quality<br>• Exploratory data analysis (EDA)<br>• Identify relationships (e.g., store location and revenue) | Weeks 1–2 | | | | | |
| 3 **Data Processing**<br>• Data cleaning<br>• Feature engineering<br>• Prepare analysis-ready dataset | | Weeks 2–3 | | | | |
| 4 **Data Visualization**<br>• Create charts and visuals in a spreadsheet<br>• Extract insights | | | | Weeks 4–5 | | |
| 5 **Dashboard & Monitoring**<br>• Build a Data Studio dashboard<br>• Build a Power BI dashboard to monitor daily sales | | | | | Weeks 5–6 | |

**Deliverables:** cleaned dataset • analysis visuals • insights summary • interactive dashboards